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1.1 Introduction 

This appendix presents the breakdown of the costs associated with Options 1-5: 
 Option 1 – “Do Nothing” (Used as a baseline for economic appraisal) 
 Option 2 – Patch Repairs and Galvanised Anodes  
 Option 3 – Replacement of Concrete Panels and Galvanised Anode Protection 
 Option 4 - Full Replacement of Concrete Casing 
 Option 5 - Replacement of concrete panels and installation of galvanised anodes (excludes future 

work to replace the wall) 
 
The costs for the options are based on a variety of sources including: 

 SPONs  
 Supplier estimates ((CRL Concrete repairs, SIKA) 
 Previous project experience 
 

The costs are all presented as cash costs rather than PV (Present Value) costs (which are discounted 
costs calculated in the economic assessment). The costs have been split into three main categories: 

 Capital Costs (cost of the main construction works); 
 Maintenance Costs (costs to maintain the works over 50 years); and  
 PAR to construction costs (costs of consultants and the design phase). 

 
Optimism Bias has been included in these costs as that is applied during the economic assessment, which 
is included within the PAR document. 

1.2 Capital Costs 
 
Capital costs have been built up including for the following items:  

 Construction costs including materials, delivery, and placing. 
 Where appropriate additional allowances have been made to account for the works within the tidal 

area as well as an additional allowance owing to the extremely limited access and working area 
available to a contractor to carry out the works. 

 Allowances for preliminaries, management fees (including time for ECC PM and Client PM Roles 
and permitting roles), supervision costs () have been added where appropriate. 

Tables 1-4 provide a breakdown of costs derived for the construction of options 2, 3, 4, and 5 for each of 
the phases of the works. 

The baseline date for cost estimates is January 2016. 
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Table 1: Option 2 costs (Patch Repairs and Galvanised Anodes) 

Phase Item Cost (£) 

Capital Maintenance 
–  Phases 1-3 

 (based on 40% of the 
cost of works to the 

whole wall) 

Concrete Patch Repairs £162,659 

Installation of Galvanised Anodes £22,920 

Preliminaries £28,000 

Management and Supervision £25,386 

Contingency £23,897 

SUB-TOTAL £262,862

Capital Works - 
Phase 4 

Replacement of the Promenade Parapet wall £182,158 

Drainage  £14,023 

Replacing the Concrete Wall £3,759,189 

Install rock anchors £1,080,000 

Installation of Galvanised Anodes £377,355 

Preliminaries £225,000 

Management and Supervision £661,272 

Contingency £629,899 

SUB-TOTAL £6,928,896

 TOTAL of all phases £7,717,482

Note 40% replacement allowed each time to account for the deterioration of patch repairs and surrounding concrete 
that may require additional repair work prior to full replacement of the wall in year 40. 
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Table 2: Option 3 costs (Replacement of Concrete Panels and Galvanised Anode Protection) 

Phase Item Cost (£) 

Capital Maintenance 
–  Phases 1-4 (based 
on 30% of the cost of 
works to the whole 

wall) 

Replacing the Concrete Panels £303,148 

Installation of Galvanised Anodes £46,080 

Preliminaries £21,000 

Management and Supervision £41,672 

Contingency £41,190 

SUB-TOTAL £453,090

Capital Works – 

Phase 5 

Replacement of the Promenade Parapet wall £182,158 

Drainage  £14,023 

Replacing the Concrete Wall £3,759,189 

Install rock anchors £1,080,000 

Installation of Galvanised Anodes £377,355 

Preliminaries £225,000 

Management and Supervision £661,272 

Contingency £629,899 

SUB-TOTAL £6,928,896

 TOTAL of all phases £8,741,256

Note 30% replacement allowed each time to account for the deterioration of a number of panels prior to full 
replacement of the wall in year 55. 
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Table 3: Option 4 costs (Full Replacement of Concrete Casing) 

Phase Item Cost (£) 

Phase 1 – 
Capital 
Works 

Replacement of the Promenade Parapet wall £182,158 

Drainage  £14,023 

Replacing the Concrete Wall £3,759,189 

Install rock anchors £1,080,000 

Installation of Galvanised Anodes £377,355 

Preliminaries £225,000 

Management and Supervision £661,272 

Contingency £629,899 

TOTAL £6,928,896

 

Table 4: Option 5 costs (Replacement of Concrete Panels and Galvanised Anode Protection) 

Phase Item Cost (£) 

Capital Maintenance 
–  Phases 1-4 (based 
on 30% of the cost of 
works to the whole 

wall) 

Replacing the Concrete Panels £303,148 

Installation of Galvanised Anodes £46,080 

Preliminaries £21,000 

Management and Supervision £41,672 

Contingency £41,190 

 TOTAL of all phases £1,812,360

Note 30% replacement allowed each time to account for the deterioration of a number of panels prior to full 
replacement of the wall in year 55. 

1.3 Monitoring and maintenance Costs 

The maintenance costs are based on discussions with Contractors in addition to the Project Team’s 
previous similar experience. It is assumed that Scarborough Borough Council will cover the costs of the 
monitoring and maintenance. 

The monitoring costs are calculated for ongoing surveys of the seawall during the capital maintenance 
phases in Options 2, 3 and 5. These surveys are important to ensure that the capital maintenance works 
are effectively maximising the residual life of the existing asset.  

The maintenance costs are calculated once the whole wall casing has been replaced (Phase 4 in Option 2; 
Phase 5 in Option 3 and Phase 1 in Option 4; no maintenance cost for Option 5 as the wall encasement is 
not undertaken within the appraisal period). The cost is based on the cost of the Capital maintenance 
works in Option 2 (Patch repairs and galvanised anodes). The maintenance commences 30 years after 
construction and is then undertaken every 15 years. However, the wall is expected to last 100 years with 
minimal maintenance works. 
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1.4 Total Cash Cost 

Table 4: Summary of the Cash Costs for Option 2-4 (note this does not include any risk contingency values) 

Option   
Capital Costs (£k) 

Maintenance Costs 
(£k) 

Other (£k) 
Total Cash Cost 

(£k) 

Option 2 7,718 536 323 8,577 

Option 3 8,742 278 370 9,390 

Option 4 6,929 1,324 237 8,490 

Option 5 1,812 0 197 2,009 

From these total cash costs it can be seen that Option 3 does have the highest cash cost. However this is 
attributed to there being a further phase of capital maintenance works to maximise the residual life of the of 
the existing wall and lead to the full replacement of the seawall being undertaken at a later date, which will 
be discounted to a greater amount than the other options. 

1.5 Uncertainties in Costings 

Costs contained herein have been based on the information available at the time of writing. Where 
possible previous costings available as part of the project, or held for similar works have been used to 
benchmark costs.  

Given Robin Hood’s Bay location, the difficulty in access and limited storage for construction activities, the 
tidal environment and potential differences in the methodology cost, variations are likely. Adjustments have 
been applied within the current cost estimates to ensure robust allowances.  

 


