Combined Option 3

Costs

Information - Flood bund approx 200m in length, 2m crest width, 0.35m high and 1 in 2 side slopes.

Task Notes quantity unit | rate quantity | rate quantity [ rate quantity |  rate |
1 [Site Clearance Assumption 1,200 m2 £5 £6,000( 1,300 £5 £6,500( 1,400 £5 £7,000( 1,500 £5 £7,500
2  |Excavation Excavate area for foundation of bund 1,200 m3 £8 £9,600( 1,300 £8 £10,400| 1,400 £8 £11,200| 1,500 £8 £12,000
3 Disposal Excess and unsuitable material fixed £2,000 fixed £2,000 fixed £2,000 fixed £2,000
4 Trimming 1,200 m2 £3 £3,600| 1,300 £3 £3,900| 1,400 £3 £4,2001 1,500 £3 £4,500
5 Bank construction Clay core 200 m £300 £60,000 210 | 330 £69,300 220 | 363 £79,860 230 | 399 £91,839
6 Landscaping & Reinstatement Grass seeding etc. 600 m2 £15 £9,000] 625 £15 £9,375] 650 £15 £9,750 675 £15 £10,125
Sub Total [ £90,200 [ £101,475 [ £114,010 [ | £127,964

Information - Culvert Trash Screens

Task Notes quantity unit | rate quantity | rate quantity | rate quantity | rate |
4 [Channel Clearance fixed £1,000 fixed £1,000 fixed £1,000 fixed £1,000
5 Trash Screens 3 £1,000 £3,000 3 £1,000 £3,000 3 £1,000 £3,000 3 £1,000 £3,000
6 |Fitting of trash screen includes any alternations to headwalls 3 £1,000 £3,000 3 £1,000 £3,000 3 £1,000 £3,000 3 £1,000 £3,000
Sub Total [ £7,000 [ £7,000 [ £7,000 [ [ £7,000

Costs - Summary
Task Notes Q25 Cost

Site Investigation | £20,000 £20,000 £20,000 £20,000
Sub total £117,200 [ £128,475 [ £141,010 [ | £154,964
Contingency [% of sub total 25 % | - £29300] 25 | - £32,119] 25 | - £35253] 25 | -] £38,741
Site set-up, prelims, overheads, etc. [% of (sub total + contingency) + 10k 25 % | £39,300] 25 | £42,119] 25 | £45253] 25 | [ £48,741
Total [ £185,800 [ £202,713 [ £221,515 [ | £242,446
Total £k 0.00 185.8 202.7125 221.515 242.446




