
Appendix F

Long Plantation Watercourse - Combined Option 5

Costs

Information - Channel Widening approx 200m in length, 

Task Notes quantity unit rate quantity rate quantity rate quantity rate
Task Notes quantity unit rate Total quantity rate Total quantity rate Total quantity rate Total

1 Site Clearance Assumption 188 m2 £5 £938 338 £5 £1,688 488 £5 £2,438 1,238 £5 £6,188
2 Excavation Re-profiling of channel & channel widneing 188 m3 £8 £1,504 338 £8 £2,704 488 £8 £3,904 1,804 £8 £14,432
3 Trimming 188 m2 £3 £564 338 £3 £1,014 488 £3 £1,464 864 £3 £2,592
4 Import of clay 90 m3 £25 £2,250 150 £25 £3,750 180 £25 £4,500 180 £25 £4,500
5 Disposal fixed £15,000 fixed £17,500 fixed £20,000 fixed £20,000
6 Reinstatement Reinstatement of path on RHB 300 m3 £20 £6,000 300 £20 £6,000 300 £20 £6,000 300 £20 £6,000
7 Landscaping incl. in-channel works 900 m2 £15 £13,500 1,200 £15 £18,000 1,350 £15 £20,250 1,350 £15 £20,250
8 Bank Protection 600 m2 £20 £12,000 600 £20 £12,000 600 £20 £12,000 600 £20 £12,000

Sub Total £51,756 £62,656 £70,556 £85,962
Task Notes quantity unit rate quantity rate quantity rate quantity rate

1 Site Clearance Assumption 1,200 £5 £6,000
2 Excavation Excavate area for foundation of bund 1,200 £8 £9,600
3 Disposal Excess and unsuitable material fixed £2,000
4 Trimming 1,200 £3 £3,600
5 Bank construction Clay core 200 399 £79,860
6 Landscaping & Reinstatement Grass seeding etc. 600 £15 £9,000

Sub Total £0 £0 £0 £110,060

Task Notes quantity unit rate quantity rate quantity rate quantity rate
4 Channel Clearance fixed £1,000 fixed £1,000 fixed £1,000 fixed £1,000
5 Trash Screens 3 £1,000 £3,000 3 £1,000 £3,000 3 £1,000 £3,000 3 £1,000 £3,000
6 Fitting of trash screen includes any alternations to headwalls 3 £1,000 £3,000 3 £1,000 £3,000 3 £1,000 £3,000 3 £1,000 £3,000

Sub Total £7,000 £7,000 £7,000 £7,000

Costs - Summary

Task Notes Q25 Cost Q50 Cost Q100 Cost Q200 Cost

Site Investigation £20,000 £20,000 £20,000 £20,000
Sub total £78,756 £89,656 £97,556 £223,022

Contingency % of sub total 25 % - £19,689 25 - £22,414 25 - £24,389 25 - £55,755

Site set-up, prelims, overheads, etc. % of (sub total + contingency) + 10k 25 % £29,689 25 £32,414 25 £34,389 25 £65,755

Total £128,133 £144,483 £156,333 £344,532
Total £k 0.00 128.13325 144.48325 156.33325 344.53225


