Expenditure Profile - Church Street Flood Alleviation Scheme

2013/14 | 2014/15 | 2015/16 | 2016/17 | 2017/18 F;':::: Total
Local Authority Staff 12 14 31 57
Fees -
- Consultant 72 63 135
- ECI 4 4 8
- Cost Consultant 23 26 49
- Site investigation & surveys 40 40
- Site Supervision 40 47 87
Construction (incl. inflation) 568 628 1,196
Environmental Mitigation 34 32 66
Environmental Enhancement 3 - 3
Compensation 25 25 50
Other 4 4 8
Risk Contingency (50%ile) 10 94 344 448
Total 142 801 - - - 1,204 2,147
SBC 41 230 - - - - 271
FDGIA 101 571 - - 1,204 1,876
Notes:

Cash costs including inflation at 2.5%
Capital costs only, maintenance is excluded




