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a %}de Jan ‘Feb‘Mar Apr‘May‘Jun Jul ‘Aug‘Sep Oct‘Nov‘Dec Jan ‘Feb‘Mar Apr‘May‘Jun Jul ‘Aug‘Sep Oct ‘Nov‘ Dec | Jan ‘Feb‘Mar Apr‘

1

2 = PAR Submission and PAB Approval 66 days? Thu 28-02-13 Mon 03-06-13 PE——

3 + Final PAR submitted to SBC by RHDHV 0 days Thu 28-02-13 Thu 28-02-13 ¢ 28-02

4 + PAB Submission (21st March 2013) 0 days Thu 21-03-13 Thu 21-03-13 ¢ 21-03

5 + PAB Review (11th April 2013) 0 days Thu 11-04-13 Thu 11-04-13 211'04

6 + PAR amendments to incorporate PAB feedback 10 days Thu 11-04-13 Wed 24-04-13

7  of Funding approval 0 days Mon 03-06-13 Mon 03-06-13 ¢ 03-06

8 4

9 < Detailed Design, Licences, Consents & Permits 195 days? Mon 03-06-13 Fri 28-02-14 PEEEEEEEEEEEI————

10 - o Design Procurement 60 days Mon 03-06-13 Fri 23-08-13 El

11 < Award of Design Contract 0 days Fri 23-08-13  Fri 23-08-13 23-08

12 + Design Phase Start Up and preliminary Activities 20 days Mon 26-08-13 Fri 20-09-13

13 . o Site Investigation 30 days Mon 23-09-13 Fri 01-11-13

14 - o Outline Design 45days  Mon 02-09-13 Fri 01-11-13

15 + Detailed Design & Deliverables 85 days Mon 04-11-13 Fri 28-02-14

16 + Planning Application & other Licences, Permits 85 days Mon Fri 28-02-14 E

and Approvals 04-11-13

17 +

18 =y Construction Phase 261days Mon 31-03-14 Mon 30-03-15

19 - o Construction Procurement 85 days Mon 31-03-14 Fri 25-07-14 —l

20 < Appointment of Construction Contract 0 days Fri 25-07-14  Fri 25-07-14 25-07

21 + Construction Mobilisation 31 days Mon 28-07-14 Mon 08-09-14 ’El

22 + Construction Phase 145 days  Tue 09-09-14 Mon 30-03-15
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