
ID Task 

Mode

Task Name Duration Start Finish

1

2 PAR Submission and PAB Approval 66 days? Thu 28-02-13 Mon 03-06-13

3 Final PAR submitted to SBC by RHDHV 0 days Thu 28-02-13 Thu 28-02-13

4 PAB Submission (21st March 2013) 0 days Thu 21-03-13 Thu 21-03-13

5 PAB Review (11th April 2013) 0 days Thu 11-04-13 Thu 11-04-13

6 PAR amendments to incorporate PAB feedback 10 days Thu 11-04-13 Wed 24-04-13

7 Funding approval 0 days Mon 03-06-13 Mon 03-06-13

8

9 Detailed Design, Licences, Consents & Permits 195 days? Mon 03-06-13 Fri 28-02-14

10 Design Procurement 60 days Mon 03-06-13 Fri 23-08-13

11 Award of Design Contract 0 days Fri 23-08-13 Fri 23-08-13

12 Design Phase Start Up and preliminary Activities 20 days Mon 26-08-13 Fri 20-09-13

13 Site Investigation 30 days Mon 23-09-13 Fri 01-11-13

14 Outline Design 45 days Mon 02-09-13 Fri 01-11-13

15 Detailed Design & Deliverables 85 days Mon 04-11-13 Fri 28-02-14

16 Planning Application & other Licences, Permits 
and Approvals

85 days Mon 

04-11-13

Fri 28-02-14

17

18 Construction Phase 261 days Mon 31-03-14 Mon 30-03-15

19 Construction Procurement 85 days Mon 31-03-14 Fri 25-07-14

20 Appointment of Construction Contract 0 days Fri 25-07-14 Fri 25-07-14

21 Construction Mobilisation 31 days Mon 28-07-14 Mon 08-09-14

22 Construction Phase 145 days Tue 09-09-14 Mon 30-03-15
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Project: Church Street PAR - Outli

Date: Wed 06-02-13


