
ID Task Name Duration Start Finish Predecessors

1 Contractor Mobilisation 9 days Tue 03/01/17 Fri 13/01/17

2 Mobilisation 9 days Tue 03/01/17 Fri 13/01/17

3 Development of H&S plan & EAP 9 days Tue 03/01/17 Fri 13/01/17

4 Access date 0 days Fri 13/01/17 Fri 13/01/17 3,2

5 Start on site 0 days Fri 13/01/17 Fri 13/01/17 3

6

7 Set Up Site Offices & Welfare Area 15 days Mon 16/01/17 Fri 03/02/17

8 Set up compound Fencing 2 days Mon 16/01/17 Tue 17/01/17 5

9 Carry out trial holes to Confirm Service positions 4 days Mon 16/01/17 Thu 19/01/17 8FS-2 days

10 Top Soil Strip & Sub -base to Compound Area 3 days Fri 20/01/17 Tue 24/01/17 9

11 Remove Hedge at site access 2 days Wed 25/01/17 Thu 26/01/17 10

12 Office Installation & Electrical Connection 4 days Wed 25/01/17 Mon 30/01/17 10

13 Set up CCTV Security System 3 days Tue 31/01/17 Thu 02/02/17 12

14 Construct Hard Standing Fuelling Area 4 days Wed 25/01/17 Mon 30/01/17 10

15 Form Hard standing & Set up Wheel Wash Site Entrance 4 days Tue 31/01/17 Fri 03/02/17 14,11

16 Offices & Welfare Set up Complete 0 days Fri 03/02/17 Fri 03/02/17 13,15

17

18 Culvert Installation Across Filey Brigg Caravan Park 39 days Mon 06/02/17 Fri 31/03/17

19 Set up Satellite Welfare Arrangements /Traffic Management  1 day Mon 06/02/17 Mon 06/02/17 5,16

20 Fence of Working Area /Footpath Diversion/Storage 2 days Mon 06/02/17 Tue 07/02/17 19SS

21 Trial Holes to Locate Existing Services 4 days Wed 08/02/17 Mon 13/02/17 20,19

22 Site Clearance, Tree & Vegetation Removal 4 days Wed 08/02/17 Mon 13/02/17 20

23 Road Crossing - Saw Cut 1 day Mon 13/02/17 Mon 13/02/17 22FS-1 day

24 Install Drainage Across Road in two halves to keep Access 7 days Tue 14/02/17 Wed 22/02/17 23,21

25 Precast Headwall Installation 5 days Thu 23/02/17 Wed 01/03/17 24

26 Face Headwall with Brickwork 5 days Thu 02/03/17 Wed 08/03/17 25

27 Trench Crossings Tarmac Reinstatement 1 day Wed 22/02/17 Wed 22/02/17 24FS-1 day

28 Drainage Installation Across Caravan Park (165m) 16 days Thu 23/02/17 Thu 16/03/17 24,27

29 Reinstate Tress & Turf 7 days Fri 17/03/17 Mon 27/03/17 28

30 Demobilise Work Area Welfare/Fencing 2 days Tue 28/03/17 Wed 29/03/17 29,26

31 Filey Brigg Caravan Park Opens 0 days Fri 31/03/17 Fri 31/03/17 30

32

33  Area 2 - Scarborough Road Storage Area 131 days Mon 06/02/17 Fri 11/08/17

34 Set Herras security fencing to storage Area Field  5 days Mon 06/02/17 Fri 10/02/17 16

35 Trial Holes Locate Services South Boundary 5 days Mon 06/02/17 Fri 10/02/17 16

36 Use stock fencing for haul road corridor & Laydown area field 5 days Mon 13/02/17 Fri 17/02/17 34,35

37 Install Haul Road from Site Access to North of Laydown Area Field 15 days Mon 13/02/17 Fri 03/03/17 34

38 Install Plant Crossing over existing Ditch 3 days Mon 20/02/17 Wed 22/02/17 37FS-10 days

39 Strip Topsoil From Storage Area & Stockpile South East of Field 5 days Mon 06/03/17 Fri 10/03/17 37,38,36

40 Cut Storage Area & Fill Wielpolski Field  82 days Mon 13/03/17 Mon 10/07/17 39

41 Install Flow Control Headwall & 300Dia Culvert 10 days Mon 27/03/17 Fri 07/04/17 40FS-72 days

42 Topsoil Scarborough Road Storage area from stockpile 5 days Tue 11/07/17 Mon 17/07/17 40,41

43 Land Raising & Ditch diversion to YW connection 7 days Tue 18/07/17 Wed 26/07/17 57,42

44 Connect Existing Ditch into Scarborough Storage Area 1 day Thu 27/07/17 Thu 27/07/17 43

45 Topsoil Land Raising Area & Ditch 3 days Fri 28/07/17 Tue 01/08/17 44

46 Remove Remainder of Haul road & Topsoil 5 days Wed 02/08/17 Tue 08/08/17 45

47 Landscape Cultivate & Seed Storage Area including Permieter 3 days Wed 09/08/17 Fri 11/08/17 46

48

49 Filey Fields Channel & Cherry Tree Drive Embankment 34 days Tue 06/06/17 Fri 21/07/17

50 Divert Footpath & adjust perimeter fencing to connect to area 1 3 days Tue 06/06/17 Thu 08/06/1740FS-28 days,97,77

51 trail Holes Services and protection at ditch location 8 days Tue 06/06/17 Thu 15/06/17 50SS

52 lift and reset haul road along northern filey field ditch into area 1 5 days Fri 09/06/17 Thu 15/06/17 50

53 Topsoil strip Filey Fields Channel & Cheery tree drive Embankments 3 days Fri 16/06/17 Tue 20/06/17 52,51

54 Cut Filey Fields Channel Fill to Cherry Tree Drive, Then Wielpolski Fill Area 7 days Wed 21/06/17 Thu 29/06/17 53

55 Install PC Flow Control Structures @ 900mm dia pipe connection 12 days Fri 30/06/17 Mon 17/07/17 54

56 Topsoil Channel & Embankment 5 days Tue 04/07/17 Mon 10/07/17 54,40FS-5 days

57 Remove Haul Road to Scarborough Road Storage Area & Topsoil 4 days Tue 11/07/17 Fri 14/07/17 56

58 Install Demarcation Timber 3 days Mon 17/07/17 Wed 19/07/17 57

59 Landscape Cultivate & Seed 5 days Mon 17/07/17 Fri 21/07/17 57,55FF,58FF

60

61 Area 1 Filey Brigg 61 days Thu 30/03/17 Wed 28/06/17

62 Set Satellite Welfare Provisions 1 day Thu 30/03/17 Thu 30/03/17 30

63 Perimeter Fencing uisng Post & Wire 2 days Thu 30/03/17 Fri 31/03/17 62SS

64 Services Trial Holes & Utitity Services protection 5 days Mon 03/04/17 Fri 07/04/17 63

65 Hedge Removal 3 days Mon 03/04/17 Wed 05/04/17 63

66 Top soil Strip Storage Areas & Channels - to Wind rows/stockpiles 7 days Mon 10/04/17 Thu 20/04/17 64

67  Cut & Fill Caravan Park Storage Area 5 days Fri 21/04/17 Thu 27/04/17 66

68 Flow Control Head wall & Pipe connection to AC1 10 days Fri 28/04/17 Fri 12/05/17 67

69 300dia Culvert North of Storage Area 5 days Fri 28/04/17 Fri 05/05/17 67

70 Cut Wooldale Channel East 4 days Fri 28/04/17 Thu 04/05/17 67

71 Cut & Fill to Wooldale Storage Area 7 days Fri 05/05/17 Mon 15/05/17 70

72 Cut Wooldale Channel West 3 days Tue 16/05/17 Thu 18/05/17 66,65,71

73 V Notch Weir 19 days Fri 05/05/17 Thu 01/06/17 70

74 topsoil from Wind rows Chanels and storage area 15 days Fri 05/05/17 Thu 25/05/17 67FS-5 days,70

75

76 Top Soil Strip Wooldale Drive & Churchcliff drive embankments 5 days Fri 21/04/17 Thu 27/04/17 66

77 Fill Embankments Wooldale & Churchcliff drive. 14 days Fri 28/04/17 Thu 18/05/17 76

78 Remove Excess Material From Work Area 1 to Wielpolski Laydown 10 days Fri 19/05/17 Fri 02/06/17 77,72

79 Topsoil from Wind rows Wooldale & Churchcliff drive 10 days Fri 19/05/17 Fri 02/06/17 77

80 install demarcation timbers 10 days Mon 05/06/17 Fri 16/06/17 79,68,69,74,73

81

82 Reinstate Hedges 2 days Mon 05/06/17 Tue 06/06/17 79

83 Landscape -Cultivation/Seeding 5 days Mon 19/06/17 Fri 23/06/17 80,82

84 Demobilse Work Area /Remove Fencing 3 days Mon 26/06/17 Wed 28/06/17 83,78,82

85

86 Area 3 Filey School 52 days Thu 30/03/17 Thu 15/06/17

87 Set up Satellite Welfare Arrangements 1 day Thu 30/03/17 Thu 30/03/17 30

88 Install Access Points & Traffic Management 3 days Thu 30/03/17 Mon 03/04/17 87SS

89 Perimeter Fencing 4 days Fri 31/03/17 Wed 05/04/17 87

90 Remove Section of Woodland at Culvert. 4 days Fri 31/03/17 Wed 05/04/17 87

91 Topsoil Strip & side cast Channel & embankment + Haul Route 6 days Thu 06/04/17 Thu 13/04/17 89,90,88

92 Cut Channel, Fill Embankment 23 days Tue 18/04/17 Fri 19/05/17 91

93 Raise Corner of School field & Muston Rd Embankment  (Reinstate Long Jump Pit) 5 days Mon 15/05/17 Fri 19/05/17 92FS-5 days

94 Install 300 Dia Culvert & Headwalls-Long Planatation  9 days Mon 24/04/17 Fri 05/05/17 92FS-19 days

95 Install 300 Dia Culvert & Headwalls-Filey School Embankment   10 days Mon 08/05/17 Fri 19/05/17 94

96 Topsoil Channel, Embankments,  Haul Route & School Fill Areas 5 days Mon 22/05/17 Fri 26/05/17 92,93,94,95

97 Remove Excess material from Work Area to Weillpolski Field 15 days Mon 15/05/17 Mon 05/06/1792FS-5 days,93FS-5 days

98 Install Timber Post & Barbed Wire Cattle Fence / Gates 5 days Tue 30/05/17 Mon 05/06/17 96

99 Replant Trees, Landscape Cultivate & Seed 5 days Tue 06/06/17 Mon 12/06/17 97,96,98

100 Demobilise Work Area /Remove Fencing 3 days Tue 13/06/17 Thu 15/06/17 99

101

102 Demobolise Site office & Welfare 10 days Mon 14/08/17 Fri 25/08/17

103 Reinstate Access & Hedge to Scarborough Road 3 days Mon 14/08/17 Wed 16/08/17 100,84,59,47

104 Remove Compound Facility 5 days Thu 17/08/17 Wed 23/08/17 103

105 Topsoil Cultivate & Seed 2 days Thu 24/08/17 Fri 25/08/17 104

106

107 Health & Safety file 10 days Mon 14/08/17 Fri 25/08/17 100,84,59,47

108 Completion 0 days Fri 25/08/17 Fri 25/08/17 107,105
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