JOB NAME: Sandsend (1.2km)
JOB NUMBER:
CALCS BY: RAM
DATE: 13.10.11
COST ESTIMATES FROM DRG: Based on Site Visit
ITEM DESCRIPTION QUANTITY] UNIT RATE £ NOTES
100 PRELIMINARIES
1.1|PRELIMINARIES (10%) 1 M |£7.336,625.89 £7.336,625.89 10% Assumed (this is normally estimated based on a percentage nad
therefore could be reduced to say 5%)
1.2JTRAFFIC MANAGEMENT 1 ITEM | £100,000.00 £100,000.00 Assumed
1.3]JTEMPORARY ROUTES 1 ITEM £50,000.00 £50,000.00 Assumed - Works associated with temporary routing of traffic
10% MINOR ITEMS £15,000.00 Assumed contingency
£7,501,625.89
200 SITE CLEARANCE
2.1JGENERAL INC. VEGETATION 1 ITEM £50,000.00 £50,000.00 Assumed - Detailed survey required
2.2]JTREE REMOVAL 1 ITEM £25,000.00 £25,000.00 Assumed - Detailed survey required
10% MINOR ITEMS £7,500.00 Assumed contingency
£82,500.00
400 GUARD RAILING, & STRUCTURES
4.1JGUARD RAILING 0 M £80.00 £0.00 Not Required
Assumed 3 structures (200m length, 90m length, and 70m length) Rate
4.2JCONCRETE BRIDGE 4428 SqM £3,000.00 £13,284,000.00 based on recent costed scheme for similar structure span. This cost
may reduce subject to the types of structures used.
4 3JHEADWALL 10 ITEM £1,500.00 £15,000.00 Assumed
4 AITIMBER POST AND RAIL FENCE 2400 M £25.00 £60,000.00 Assumed
10% MINOR ITEMS £1,335,900.00 Assumed contingency
£14,694,900.00
500 DRAINAGE & DUCTS
5.1JGULLY 52 No. £250.00 £13,000.00 Assumed - based on 7.3m carriageway
5.2]150mm O PIPES (shallow) 780 M £70.00 £54,600.00 Assumed - based on 7.3m carriageway
5.3]225/300mm O PIPES (shallow) 2200 M £110.00 £242,000.00 Assumed - based on 7.3m carriageway
5.4]MANHOLES 30 No. £1,500.00 £45,000.00 Assumed - based on 7.3m carriageway
5.5JADJUST MANHOLE COVERS AND FRAMES 10 ITEM £140.00 £1,400.00 Assumed - based on 7.3m carriageway
10% MINOR ITEMS £35,600.00 Assumed contingency
£391,600.00
1600 EARTHWORKS
6.1JEXCAVATE TOPSOIL (0.2m thk) 26400 CuM £2.92 £77,088.00 Assumed - Detailed survey required
6.2]SOIL & SEED (150 thk) 1.0m STRIP. 14400 SqM £5.94 £85,536.00 Assumed - Detailed survey required
6.3]EXCAVATE U/S (or Suitable) 792668 CuM £2.30 £1,823,136.40 Assumed - Detailed survey required
6.4]EXCAVATE HARD 24265 CuM £50.09 £1,215,433.85 Assumed - Detailed survey required
6.51D1SPOSE Urs 816933 CuM £59.00 £48,199,047.00 IDependant on the diqusal rate, methqd apd distgnce used. (this value
could reduce by approximately £40million if material re-used nearby)
6.6JPLACE AND COMPACT SUITABLE 28800 CuM £121 £34,848.00 Assumed - Detailed survey required
6.7)IMPORT SUITABLE 0 CuM £28.04 £0.00 Assumed - Detailed survey required
6.8]IMPORT CAPPING AND COMPACT 5256 CuM £32.35 £170,031.60 Assumed - Detailed survey required
6.9]FORMATION AND SUB-FORMATION 107760 SqM £0.84 £90,518.40 Assumed - Detailed survey required
6.10JSOFT SPOTS - EXCAVATE 2352 CuM £3.04 £7,150.08 Assumed - Detailed survey required
6.11}SOFT SPOTS - FILL 2352 CuM £21.24 £49,956.48 Assumed - Detailed survey required
6.12JEXCAVATION OF NEW DITCHES 500 M £15.00 £7,500.00 Assumed - Detailed survey required
Assumed - Detailed survey required
10% MINOR ITEMS £5,176,024.58 Assumed contingency
£56,936,270.39
700 PAVEMENT
7.1}SUB-BASE (150mm) 1314 CuM £32.03 £42,087.42 Assumed - based on 7.3m wide carriageway
7.2JROAD-BASE (240mm) 8760 SqM £30.19 £264,464.40 Assumed - based on 7.3m wide carriageway
7.3]SURFACING (40mm) 11760 SqM £18.00 £211,680.00 Assumed - based on 7.3m wide carriageway
7.4]PLANE AND REMOVE (40mm) 3000 SgqM £8.81 £26,430.00 Assumed
7.5|TACK COAT 20520 SgqM £0.62 £12,722.40 Assumed - based on 7.3m wide carriageway
7.6]REGULATING MATERIAL 200 t £63.25 £12,650.00 Assumed - Detail design required
T.7JSHELL GRIP 0 SgqM £16.00 £0.00 Assumed - based on 7.3m wide carriageway
10% MINOR ITEMS £57,003.42 Assumed contingency
£627,037.64
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JOB NAME: Sandsend (1.2km)
JOB NUMBER:
CALCSBY: RAM
DATE: 13.10.11
COST ESTIMATES FROM DRG: Based on Site Visit
ITEM IDESCRIPTION QUANTITY] UNIT RATE £
1100 IKERB AND FOOTWAYS
11.1JKERBING 2500 M £19.30 £48,250.00
11.2JKASSEL KERB 0 M £90.00 £0.00
11.3JGRANITE SETTS 0 M £50.00 £0.00
11.4JEDGING 2400 M £14.00 £33,600.00
11.5JFOOTWAY CONSTRUCTION 6000 SqM £44.89 £269,340.00
11.6JDETERANT PAVING 0 SgM £90.00 £0.00
11.7JTACTILE PAVING 26 SgM £76.29 £1,983.54 Assumed
11.8JPLANE AND RESURFACE FOOTWAY 200 SgM £18.00 £3,600.00 Assumed
10% MINOR ITEMS £35,677.35 Assumed contingency
£392,450.89
ITEM DESCRIPTION QUANTITY] UNIT RATE £
1200 SIGNS AND MARKINGS
12.1JSIGNS 1 ITEM £5,000.00 £5,000.00 Assumed
12.2JMARKINGS 1 ITEM | £10,000.00 £10,000.00 Assumed
10% MINOR ITEMS £1,500.00 Assumed contingency
£16,500.00
1300 STREET LIGHTING & LANDSCAPING
13.1JLIGHTING COLUMN (NEW) 0 No. £800.00 £0.00 Assumed
13.2JDRAWPITS 0 No. £520.00 £0.00 Assumed
13.3JCABLE 0 M £10.00 £0.00 Assumed
13.4|DUCT 0 M £25.00 £0.00 Assumed
13.5JLC DISCONNECTION 0 ITEM £250.00 £0.00 Assumed
13.6JLC & BOLLARD CONNECTION 0 ITEM £250.00 £0.00 Assumed
13.7JGENERAL LANDSCAPING (INC HEDGEROWS), 2000 M £50.00 £100,000.00 Assumed
10% MINOR ITEMS £10,000.00 Assumed contingency
£110,000.00
SUMMARY
SERIESI DESCRIPTION
100  JPreliminaries inc Traffic Management £7,501,625.89
200  Site Clearance £82,500.00
400  JGuard Railing, Barriers and structures £14,694,900.00
500 JDrainage £391,600.00
600 [Earthworks £56,936,270.39
700  JPavement Construction £627,037.64
1100  JKerb and Footways £392,450.89
1200  JSigns and Markings £16,500.00
1300 JStreet Lighting and Landscaping £110,000.00
TOTAL = £80,752,884.82
JCONTINGENCIES |
10% with site visit, 30% no photos/site visit I 109 |  £8,075,288.48 Assumed contingency
| TOTAL ] £88,828,173.30
ADDITIONS:
A Design and consultation cost at 5% £4,441,408.67 This is based on 5% but you may wish to reduce this amount.
B Compensation cost at 10% £9,326,958.20 This is based on 10% but you may wish to reduce this amount.
C Land Purchase £34,800.00 No change
D 200m new revetment Not included
I  FINALTOTAL | £102,681,666.16

NOTES:

1

2 Topo survey not available for earthworks volumes, and therefore volumes assumed
3 Removal of existing road excluded, if required add:

4 Statutory undertakers diversions excluded

5 Street lighting not included.

If excavated material can be re-used elsewhere on another site an approximate reductioni  £40,000,000.00

£907,846.98
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