
JOB NAME: Sandsend (1.2km) 

CALCS BY: RAM
DATE: 13.10.11

COST ESTIMATES FROM DRG: Based on Site Visit

ITEM DESCRIPTION QUANTITY UNIT RATE £ NOTES

100 PRELIMINARIES

1.1 PRELIMINARIES (10%) 1 ITEM £7,336,625.89 £7,336,625.89
10% Assumed (this is normally estimated based on a percentage nad 
therefore could be reduced to say 5%)

1.2 TRAFFIC MANAGEMENT 1 ITEM £100,000.00 £100,000.00 Assumed
1.3 TEMPORARY ROUTES 1 ITEM £50,000.00 £50,000.00 Assumed - Works associated with temporary routing of traffic

10% MINOR ITEMS £15,000.00 Assumed contingency
£7,501,625.89

200 SITE CLEARANCE
2.1 GENERAL INC. VEGETATION 1 ITEM £50,000.00 £50,000.00 Assumed - Detailed survey required
2.2 TREE REMOVAL 1 ITEM £25,000.00 £25,000.00 Assumed - Detailed survey required

10% MINOR ITEMS £7,500.00 Assumed contingency
£82,500.00

400 GUARD RAILING, & STRUCTURES 
4.1 GUARD RAILING 0 M £80.00 £0.00 Not Required

4.2 CONCRETE BRIDGE 4428 SqM £3,000.00 £13,284,000.00
Assumed 3 structures (200m length, 90m length, and 70m length)  Rate 
based on recent costed scheme for similar structure span.  This cost 
may reduce subject to the types of structures used.

4.3 HEADWALL 10 ITEM £1,500.00 £15,000.00 Assumed
4.4 TIMBER POST AND RAIL FENCE 2400 M £25.00 £60,000.00 Assumed

10% MINOR ITEMS £1,335,900.00 Assumed contingency
£14,694,900.00

500 DRAINAGE & DUCTS
5.1 GULLY 52 No. £250.00 £13,000.00 Assumed - based on 7.3m carriageway
5.2 150mm O PIPES (shallow) 780 M £70.00 £54,600.00 Assumed - based on 7.3m carriageway
5.3 225/300mm O PIPES (shallow) 2200 M £110.00 £242,000.00 Assumed - based on 7.3m carriageway
5.4 MANHOLES 30 No. £1,500.00 £45,000.00 Assumed - based on 7.3m carriageway
5.5 ADJUST MANHOLE COVERS AND FRAMES 10 ITEM £140.00 £1,400.00 Assumed - based on 7.3m carriageway

10% MINOR ITEMS £35,600.00 Assumed contingency
£391,600.00

600 EARTHWORKS
6.1 EXCAVATE TOPSOIL (0.2m thk) 26400 CuM £2.92 £77,088.00 Assumed - Detailed survey required
6.2 SOIL & SEED (150 thk) 1.0m STRIP. 14400 SqM £5.94 £85,536.00 Assumed - Detailed survey required
6.3 EXCAVATE U/S (or Suitable) 792668 CuM £2.30 £1,823,136.40 Assumed - Detailed survey required
6.4 EXCAVATE HARD 24265 CuM £50.09 £1,215,433.85 Assumed - Detailed survey required

6.5 DISPOSE U/S 816933 CuM £59.00 £48,199,047.00
Dependant on the disposal rate, method and distance used.  (this value 
could reduce by approximately £40million if material re-used nearby)

6.6 PLACE AND COMPACT SUITABLE 28800 CuM £1.21 £34,848.00 Assumed - Detailed survey required
6.7 IMPORT SUITABLE 0 CuM £28.04 £0.00 Assumed - Detailed survey required
6.8 IMPORT CAPPING AND COMPACT 5256 CuM £32.35 £170,031.60 Assumed - Detailed survey required
6.9 FORMATION AND SUB-FORMATION 107760 SqM £0.84 £90,518.40 Assumed - Detailed survey required

6.10 SOFT SPOTS - EXCAVATE 2352 CuM £3.04 £7,150.08 Assumed - Detailed survey required
6.11 SOFT SPOTS - FILL 2352 CuM £21.24 £49,956.48 Assumed - Detailed survey required
6.12 EXCAVATION OF NEW DITCHES 500 M £15.00 £7,500.00 Assumed - Detailed survey required

Assumed - Detailed survey required
10% MINOR ITEMS £5,176,024.58 Assumed contingency

£56,936,270.39

700 PAVEMENT
7.1 SUB-BASE (150mm) 1314 CuM £32.03 £42,087.42 Assumed - based on 7.3m wide carriageway
7.2 ROAD-BASE (240mm) 8760 SqM £30.19 £264,464.40 Assumed - based on 7.3m wide carriageway
7.3 SURFACING (40mm) 11760 SqM £18.00 £211,680.00 Assumed - based on 7.3m wide carriageway
7.4 PLANE AND REMOVE (40mm) 3000 SqM £8.81 £26,430.00 Assumed
7.5 TACK COAT 20520 SqM £0.62 £12,722.40 Assumed - based on 7.3m wide carriageway
7.6 REGULATING MATERIAL 200 t £63.25 £12,650.00 Assumed - Detail design required
7.7 SHELL GRIP 0 SqM £16.00 £0.00 Assumed - based on 7.3m wide carriageway

10% MINOR ITEMS £57,003.42 Assumed contingency
£627,037.64
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JOB NAME: Sandsend (1.2km) 

CALCS BY: RAM
DATE: 13.10.11

COST ESTIMATES FROM DRG: Based on Site Visit

JOB NUMBER:

ITEM DESCRIPTION QUANTITY UNIT RATE £

1100 KERB AND FOOTWAYS
11.1 KERBING 2500 M £19.30 £48,250.00
11.2 KASSEL KERB 0 M £90.00 £0.00
11.3 GRANITE SETTS 0 M £50.00 £0.00
11.4 EDGING 2400 M £14.00 £33,600.00
11.5 FOOTWAY CONSTRUCTION 6000 SqM £44.89 £269,340.00
11.6 DETERANT PAVING 0 SqM £90.00 £0.00
11.7 TACTILE PAVING 26 SqM £76.29 £1,983.54 Assumed
11.8 PLANE AND RESURFACE FOOTWAY 200 SqM £18.00 £3,600.00 Assumed

10% MINOR ITEMS £35,677.35 Assumed contingency
£392,450.89

ITEM DESCRIPTION QUANTITY UNIT RATE £

1200 SIGNS AND MARKINGS
12.1 SIGNS 1 ITEM £5,000.00 £5,000.00 Assumed
12.2 MARKINGS 1 ITEM £10,000.00 £10,000.00 Assumed

10% MINOR ITEMS £1,500.00 Assumed contingency
£16,500.00

1300 STREET LIGHTING & LANDSCAPING
13.1 LIGHTING COLUMN (NEW) 0 No. £800.00 £0.00 Assumed
13.2 DRAWPITS 0 No. £520.00 £0.00 Assumed
13.3 CABLE 0 M £10.00 £0.00 Assumed
13.4 DUCT 0 M £25.00 £0.00 Assumed
13.5 LC DISCONNECTION 0 ITEM £250.00 £0.00 Assumed
13.6 LC & BOLLARD CONNECTION 0 ITEM £250.00 £0.00 Assumed
13.7 GENERAL LANDSCAPING (INC HEDGEROWS) 2000 M £50.00 £100,000.00 Assumed

10% MINOR ITEMS £10,000.00 Assumed contingency
£110,000.00

SUMMARY

SERIES DESCRIPTION

100 Preliminaries inc Traffic Management £7,501,625.89
200 Site Clearance £82,500.00
400 Guard Railing, Barriers and structures £14,694,900.00
500 Drainage £391,600.00
600 Earthworks £56,936,270.39
700 Pavement Construction £627,037.64

1100 Kerb and Footways £392,450.89
1200 Signs and Markings £16,500.00
1300 Street Lighting and Landscaping £110,000.00

£80,752,884.82

CONTINGENCIES
10% with site visit, 30% no photos/site visit 10% £8,075,288.48 Assumed contingency

£88,828,173.30

ADDITIONS:
A Design and consultation cost at 5% £4,441,408.67 This is based on 5% but you may wish to reduce this amount.
B Compensation cost at 10% £9,326,958.20 This is based on 10% but you may wish to reduce this amount.
C Land Purchase £34,800.00 No change
D 200m new revetment Not included

£102,681,666.16

NOTES:

1 If excavated material can be re-used elsewhere on another site an approximate reduction i £40,000,000.00
2 Topo survey not available for earthworks volumes, and therefore volumes assumed
3 Removal of existing road excluded, if required add: £907,846.98
4 Statutory undertakers diversions excluded
5 Street lighting not included.

TOTAL  =

TOTAL

FINAL TOTAL
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