
ID Task 
Mode

Task Name Duration Start Finish

1 Funding 110 days Mon 06/08/12 Mon 07/01/13
2 PAR Submission to PAB 21 days Mon 06/08/12 Mon 03/09/12
3 PAB Approval 0 days Tue 04/09/12 Tue 04/09/12
4 Funding Drawdown from RFCC 0 days Mon 07/01/13 Mon 07/01/13
5 NYCC Funding Release 0 days Mon 07/01/13 Mon 07/01/13
6

7 Procurement Phase ‐ Client / PM Support Roles 60 days? Mon 15/10/12 Mon 07/01/13
8 Compile tender documents for Employer's Agent, ECC PM and Site 

Supervision Roles
10 days Mon 15/10/12 Fri 26/10/12

9 Issue ITT within YorConsult Framework ‐ Tender Period 20 days Mon 29/10/12 Fri 23/11/12
10 Receive Tenders 0 days Fri 23/11/12 Fri 23/11/12
11 Tender Evaluation Period 20 days Mon 26/11/12 Fri 21/12/12
12 Tender Clarifications 5 days Mon 24/12/12 Fri 28/12/12
13 Tender Award 0 days Mon 07/01/13 Mon 07/01/13
14

15 Procurement Phase ‐ Design & Build Contract 60 days? Mon 07/01/13 Mon 01/04/13
16 Prepare ITT forDesign & Build Contract 20 days Mon 07/01/13 Fri 01/02/13
17 Issue ITT within YorCivils Framework ‐ Tender Period 20 days Mon 04/02/13 Fri 01/03/13
18 Receive Tenders 0 days Mon 04/03/13 Mon 04/03/13
19 Tender Evaluation Period 15 days Mon 04/03/13 Fri 22/03/13
20 Tender Clarifications 5 days Mon 25/03/13 Fri 29/03/13
21 Tender Award 0 days Mon 01/04/13 Mon 01/04/13
22  
23 Detailed Design Phase 120 days Mon 08/04/13 Fri 20/09/13
24 Develop Outline Design to Detailed Design Stage 120 days Mon 08/04/13 Fri 20/09/13
25

26 Approvals 97 days Mon 03/06/13 Wed 16/10/13
27 Planning Application Preparation & Submission 36 days Mon 01/07/13 Mon 19/08/13
28 Planning Application Consideration Period (8 weeks) 41 days Tue 20/08/13 Tue 15/10/13
29 Planning Permission Received 0 days Tue 15/10/13 Tue 15/10/13
30 Marine Manangement Organisation (MMO) Licence Preparation & 

Submission
21 days Mon 03/06/13 Mon 01/07/13

31 MMO Licence Consideration Period (allow 14 weeks) 76 days Tue 02/07/13 Tue 15/10/13
32 MMO Licence Received 0 days Wed 16/10/13 Wed 16/10/13
33 Discharge Consent Licence Preparation & Submission 21 days Mon 03/06/13 Mon 01/07/13
34 Discharge Consent Licence Consideration Period (allow 14 weeks) 76 days Tue 02/07/13 Tue 15/10/13
35 Discharge Consent Received 0 days Wed 16/10/13 Wed 16/10/13
36 Footpath Closures / Diversions Applications & Traffic Management 

Proposals Preparation & Submission
36 days Mon 01/07/13 Mon 19/08/13

37 Footpath and Traffic Management Proposals Consideration Period 
(allow 8 weeks)

41 days Tue 20/08/13 Tue 15/10/13

38 Footpath and Traffic Management Proposals Approved 0 days Wed 16/10/13 Wed 16/10/13
39

40 Construction Phase 1 380 days Wed 16/10/13 Tue 31/03/15
41 Mobilisation and site set up 13.5 days Wed 16/10/13 Mon 04/11/13
42 Installation of extended culvert at Raithwaite Ravive 40 days Mon 04/11/13 Fri 27/12/13
43 Progressive demolition of existing concrete revetment 250 days Mon 04/11/13 Fri 17/10/14
44 Progressive excavation for toe detail 250 days Mon 04/11/13 Fri 17/10/14
45 Placement of excavated rock, crushed concrete and demolished 

slag/rock as core material for infill at Raithwaite Ravine
250 days Mon 04/11/13 Fri 17/10/14

46 Progressive installation of new concrete stepped revetment and 
associated drainage items

300 days Mon 04/11/13 Fri 26/12/14

47 Trimming of upper slope material 60 days Mon 20/10/14 Fri 09/01/15
48 Reuse of trimmed slope material at Raithwaite Ravine 60 days Mon 20/10/14 Fri 09/01/15
49 Installation of upper and lower toe drains and slope drains 20 days Mon 12/01/15 Fri 06/02/15
50 Installation of manhole chamber and outfall 20 days Mon 12/01/15 Fri 06/02/15
51 Installation of rock revetments at Raithwaite Ravine & Sandsend Café 

Slipway
30 days Mon 09/02/15 Fri 20/03/15

52 Removal of temporary works and reinstatement 7 days Mon 23/03/15 Tue 31/03/15
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