


North Bay Urgent Wall Repairs  
PAR - Appendix J  
Preferred Option Project Programme  
Option 1: Phased Repair Scheme



Project: North Bay Urgent Wall Improv  
Date: Fri 11/05/12

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

 Finish-only Progress Deadline