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T < r Mobilisation 9days  Tue03/01/17  Fri13/01/17 1 ]
[z ] Mobilisation 9days  Tue03/01/17 Fri13/01/17 3
E Development of HEsS plan & EAP Sdays Twe3/01/17  Fi13/01/7 i
7 Access date Odays  Fi13/01/17  Fri13/01/17 32 3
Start on site 0days Fri13/01/17 Fri13/01/17 3
7 Set Up Site Offices & Welfare Area 15days  Mon16/01/17  Fri03/02/17 v ]
Y Set up compound Fencing 2days| Mon16/01/17  Tue17/01/17 s s ]
g Carry out trial holes to Confirm Service positions 4days Monl6/01/17  Thuls/ol/17  8FS2days ]
g Top Soil Strip & Sub -base to Compound Area 3days|  Fi20/01/17  Tue2a/01/17 9 10
E Remove Hedge at site access 2days Wed25/01/17  Thu26/01/17 10 1 ]
= Office Instalation & Electrical Connection days Wed25/01/17  Mon 30/01/17 10 2 E
o|e Set up CCTV Security System 3days  Tue31/01/17  Thu02/02/17 12 ]
w e Construct Hard Standing Fuelling Area 4days|  Wed25/01/17|  Mon 30/01/17 10 u 3
T Form Hard standing & Set up Wheel Wash Site Entrance 4days|  Tue31/01/17  Fri03/02/17 14,11 15
T Offices & Welfare Set up Complete Odays  Fri03/02/17  Fi03/02/17 1315 16— ]
T
T8 |&  Culvert Installation Across Filey Brigg Caravan Park 39days  Mon06/02/17  Fri31/03/17 3
[ Y Set up Satellite Welfare Arrangements /Traffic Management 1day  Mon06/02/17  Mon 06/02/17 516 E
0 |& Fence of Working Area /Footpath Diversion/Storage 2days  Mon 06/02/17 Tue 07/02/17 1955 3
kS Trial Holes to Locate Existing Services 4days  Wed08/02/17  Mon13/02/17 2019 E
= Site Clearance, Tree & Vegetation Removal 4days  Wed08/02/17  Mon13/02/17 20 3
FER N Road Crossing - Saw Cut lday  Mon13/02/17  Mon 13/02/17 22FS-1day 3
w|e Install Drainage Across Road in two halves to keep Access 7days  Tuel/02/17  Wed 22/02/17 2321
5 Precast Headwall Installation Sdays  Thu23/02/17  Wed01/03/17 2 3
% Face Headwall with Brickwork Sdays  Thu02/03/17  Wed 08/03/17 25 ]
7| Trench Crossings Tarmac Reinstatement lday  Wed22/02/17  Wed22/02/17 24F5-1day E
B |e Drainage Installation Across Caravan Park (165m) 16days  Thu23/02/17  Thu16/03/17 2427 ]
Y Reinstate Tress & Turf 7days Fri17/03/17  Mon 27/03/17 28 3
0 Demabilise Work Area Welfare/Fencing 2days  Tue28/03/17  Wed 29/03/17 2926 E
e Filey Brigg Caravan Park Opens Odays  Fi31/03/17  Fri31/03/17 30 E
2 ]
S Area 2 - Scarborough Road Storage Area 131days  Mon06/02/17  Fri11/08/17 s v ]
el Set Herras security fencing to storage Area Field Sdays| Mon06/02/17  Fri10/02/17 16 34
5 Trial Holes Locate Services South Boundary Sdays  Mon06/02/17  Fri10/02/17 16 £ ]
3 Use stock fencing for haul road corridor & Laydown area feld Sdays  Mon13/02/17  Fri17/02/17 3435 3 E
7 (e Install Haul Road from Site Access to North of Laydown Area Field 15days|  Mon 13/02/17 11 03/03/17 3 37
38 Install Plant Crossing over existing Ditch 3days  Mon20/02/17  Wed22/02/17  37FS-10days
g Strip Topsoil From Storage Area & Stockpile South East of Field Sdays| Mon06/03/17|  Fri10/03/17 37,3836 39 ]
[ & | CutStorage Avea & Fill ielpoisi Field S2days| Mon13/03/17)  Mon 10/07/17 3 w0 1
a1 Install Flow Control Headwall & 300Dia Culvert 10days  Mon 27/03/17 Fri07/04/17  40FS-72 days |
2 Topsoil Scarborough Road Storage area from stockpile Sdays  Tue11/07/17,  Mon17/07/17 0,41 a2 ]
E] Land Raising & Ditch diversion to YW connection Tdays|  Tuels/o7/17  Wed26/07/17 57,42 3
@ Connect Existing Ditch into Scarborough Storage Avea Tday  Th2rjo7/i7 Thu27/o7/17 @ “ i
&3 Topsoi Land Raising Area & Ditch Sdays  Fi28/07/17 Tue01/08/17 “ = i
3 Remove Remainder of Haul road & Topsoil Sdays  Wed02/08/17|  Tue 08/08/17 s s 3
@ e Landscape Cultivate & Seed Storage Area including Permieter 3days  Wed 09/08/17 Fri 11/08/17 I3 B 3
%
s Filey Fields Channel & Cherry Tree Drive Embankment 34days  TueO6/06/17  Fri21/07/17 3
£ Divert Footpath & adjust perimeter fencing to connect to area 1 3days  TueOG/06/17  ThuO8/06/17 FS-28 days,97,77 ]
5 trail Holes Services and protection at ditch location 8days  Tue06/06/17  Thu15/06/17 5055 ]
52 lift and reset haul road along northern filey field ditch into area 1 Sdays  Fri09/06/17  Thu15/06/17 s0 k
5 Topsoil strip Filey Fields Channel & Cheery tree drive Embankments 3days  Fril6/06/17  Tue20/06/17 5251 ]
E) Cut Filey Fields Channel Fill to Cherry Tree Drive, Then Wielpolski Fill Area Tdays  Wed21/06/17  Thu29/06/17 53 i
% Install PC Flow Control Structures @ 900mm dia pipe connection 12days  Fri30/06/17  Mon17/07/17 54 E
63 Topsoil Channel & Embankment Sdays  Tue04/07/17  Mon10/07/17 54,40FS-5 days 3
6] Remove Haul Road to Scarborough Road Storage Area & Topsoil adays  Tuell/07/17  Fri14/07/17 56 ]
B Install Demarcation Timber 3days Mon17/07/17  Wed19/07/17 57
E Landscape Cultivate & Seed Sdays  Mon17/07/17  Fri21/07/17  57,55FF,S8FF ]
E
G Area 1 Filey Brigg 6ldays  Thu30/03/17  Wed 28/06/17 v 3
G Set satelite Welfare Provisions Tday  Thu30/03/17  Thu30/03/17 30 IL 3
G Perimeter Fencing uisng Post & Wire 2days  Thu30/03/17  Fri31/03/17 6255 ]
] Services Trial Holes & Uttty Services protection Sdays  Mon 03/04/17 Fri07/04/17 63 < T
& Hedge Removal 3days Mon03/04/17  Wed05/04/17 6 65
B3 Top soil Strip Storage Areas & Channels - to Wind rows/stockpiles 7days  Mon10/04/17  Thu20/04/17 64 56— 3
& Cut &Fill Caravan Park Storage Area Sdays  Fri21/04/17  Thu27/04/17 53 &
w® Flow Control Head wall & Pipe connection to ACL 10days 280417 Fri12/05/17 67 L E
& 300dia Culvert North of Storage Area Sdays  Fri28/04/17  Fi05/05/17 67 6 ]
70 Cut Wooldale Channel East adays  Fri28/04/17  Thu04/05/17 67 7
7T Cut & Fill to Wooldale Storage Area 7 days Fri05/05/17  Mon 15/05/17 70 n 3
72 Cut Wooldale Channel West 3days  Tuel6/0s/17  Thus/0s/17 66,65,71 7 ]
7 V Notch Weir 9days  FAOS/05/17  Thu01/06/17 70 k] 3
7a topsoil from Wind rows Chanels and storage area 15days  Fri05/05/17  Thu25/05/17 6755 days70 i ]
7 ]
7 Top Soil Strip Wooldale Drive & Churchclif drive embankments Sdays  Fri21/04/17  Thu27/04/17 66 7 ]
77 Fill Embankments Wooldale & Churchcliff drive i0days  Fi28/04/17  Thu18/05/17 % ” 3
7 Remove Excess Material From Work Area 1 to Wielpolski Laydown 10days Fri19/05/17 Fri02/06/17 77 7 3
7 Topsoil from Wind rows Wooldale & Churcheliff drive 10days  Fri19/05/17  Fri02/06/17 7 7 3
80 install demarcation timbers 10days  Mon 05/06/17 Fri16/06/17  79,68,69,74,73 8o}
e ]
82 Reinstate Hedges 2days Mon05/06/17  Tue06/06/17 7 52 i
B Landscape -Cultivation/Seeding Sdays  Mon 19/06/17 Fri 23/06/17 80,82 “h 3
) Demobilse Work Area /Remove Fencing, 3days  Mon26/06/17  Wed 28/06/17 83,7882 o
& ]
% Area 3 Filey School 52days  Thu30/03/17  Thu15/06/17 >
e Set up Satellite Welfare Arrangements 1day  Thu30/03/17  Thu30/03/17 30 @ i
% Install Access Points & Traffic Management 3days  Thu30/03/17  Mon03/04/17 8755 E
£ Perimeter Fencing 4days  Fri31/03/17  Wed05/04/17 87 8
e Remove Section of Woodland at Culvert 4days  Fri31/03/17  Wed05/04/17 87 %0 ]
el Topsoil Strip & side cast Channel & embankment + Haul Route: 6days  Thu08/04/17  Thu13/04/17 89,9088 9
e Cut Channe, il Embankment 2days Tuels0a/17  Fri19/05/17 e 52 — E
£l Raise Corner of School field & Muston Rd Embankment (Reinstate Long Jump i) Sdays  Mon1s/0s/17  Fril9/05/17  92FSSdays E — ]
% Install 300 Dia Culvert & Headwalls-Long Planatation 9days  Mon 24/04/17 Fri05/05/17  92FS-19 days 9_ 3
% Install 300 Dia Culvert & Headwalls:Filey School Embankment 10days  Mon08/05/17  Fri19/05/17 £ o5 ]
% Topsol Channel, Embankments, Haul Route & School Fill Areas Sdays  Mon22/05/17  Fri26/05/17 92939495 oo N ]
57 Remove Excess materialfrom Work Area to Weillpolski Field 15days  Mon15/05/17  Mon 05/06/17 days 93FS-5 days Z i
£ Install Timber Post & Barbed Wire Cattle Fence / Gates Sdays  Tue30/05/17  Mon 05/06/17 % 98 3
% Replant Trees, Landscape Cultivate & Seed Sdays  Tue06/06/17  Mon 12/06/17 97,96,98 o 3
01 3
02 Demobolise Site office & Welfare 10days  Mon14/08/17  Fri25/08/17
08 Reinstate Access & Hedge to Scarborough Road 3days  Mon14/08/17  Wed 16/08/17  100,84,58,47
08 Remove Compound Facility Sdays|  Thul7/08/17  Wed23/08/17 103
105 Topsoil Cultivate & Seed 2days Thu2e/08/17|  Fri25/08/17 108
106
w07 Health & Safety file 10days  Mon14/08/17  Fri25/08/17  100,84,59,47
108 Completion Odays  Fri2s/08/17  Fri25/08/17 107,105
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